COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 01/ 2017

ESTI MATE SUMVARY 07: 51: 00
CONTI D C20655 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 20655- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 75.0  DAYS TI VE ALLOW 75 WORK DAYS
US 85 RESURFACI NG MP 240- 246 SOUTHBOUND PERCENT TIME:  100. 00 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. NHO0853- 099
US 85 RESURFACI NG MP 240-246 S
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 03/ 01/ 2017 DATE TI ME STARTED 05/ 07/ 2016
3609 N COUNTY ROAD 13 DATE LET 03/ 24/ 2016 DATE WORK BEGAN 05/ 07/ 2016
DATE AWARDED 04/ 01/ 2016 DATE TI ME STOPPED 11/ 04/ 2016
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED 11/ 04/ 2016
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 05/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,529, 976.50 PARTI Cl PATI NG $ 3,795, 809. 46 $ 3, 500. 50
AWARD PRQIECT AMT: $  4,234,332.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 83. 79% TOTAL EARNI NGS 3,795, 809. 46 3,500. 50
FUNDS AVAI LABLE: $ 734,167.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 795, 809. 46 3, 500. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 63, 514. 98
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,795, 809. 46 67, 015. 48
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,795, 809. 46 67,015. 48
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 67, 015. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20655 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20655-BI D ESTI MATE RUN 03/ 01/ 2017
PRQJECT: NH0853- 099 ESTI MATE NO 0004 07:51: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 *Renoval of Delineator 280. 000 280. 000
EACH 0. 000 0. 00
5. 00000 280. 000 1, 400. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 28, 384. 000 28, 384. 000
SY 0. 000 0. 00
4. 00000 28, 384. 000 113, 536. 00
0015 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2, 000. 000 1, 925. 000
SY 0. 000 0. 00
35. 00000 1, 925. 000 67, 375. 00
0020 202- 00250 Renoval of Pavenent Marking 24,590. 000 24, 590. 000
SF 0. 000 0. 00
1. 50000 24, 590. 000 36, 885. 00
0025 202-01130 *Renoval of Quardrail Type 3 132. 000 132. 000
LF 0. 000 0. 00
12. 00000 132. 000 1, 584. 00
0030 208-00035 Aggr egat e Bag 40. 000 40. 000
LF 0. 000 0. 00
15. 00000 40. 000 600. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 80. 000
HOUR 0. 000 0. 00
100. 00000 80. 000 8, 000. 00
0045 208- 00206 Er osi on Control Supervi sor 30. 000 8. 000
DAY 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0050 304- 06009 Aggregate Base Course (O ass 6) (Special) 3, 655. 000 2, 376. 050
TON 0. 000 0. 00
24. 00000 2,376. 050 57, 025. 20
0055 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 870. 490 870. 490
TON 0. 000 0. 00
150. 00000 870. 490 130, 573. 50



CONTI D C20655 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20655- BI D ESTI MATE RUN 03/ 01/ 2017
PRQJECT: NH0853- 099 ESTI MATE NO 0004 07:51: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 403- 05000 Hot M x Asphalt (Reflective Crack Interlayer) 8, 300. 000 7,564. 130
TON 0. 000 0. 00
170. 00000 7,564.130 1, 285, 902. 10
0065 403-34861 *Hot M x Asphalt (G ading SX) (100) (PG 70-28) 21, 000. 000 16, 765. 920
TON 0. 000 0. 00
70. 00000 16, 765. 920 1,173, 614. 40
0070 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 78. 000 78. 000
LF 0. 000 0. 00
50. 00000 78. 000 3, 900. 00
0075 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0080 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0085 612-00001  *Delineator (Type I) 111. 000 111. 000
EACH 0. 000 0. 00
30. 00000 111. 000 3, 330. 00
0090 612-00002 *Del i neator (Type I1) 139. 000 139. 000
EACH 0. 000 0. 00
35. 00000 139. 000 4, 865. 00
0095 612-00003 *Del i neator (Type II1) 65. 000 39. 000
EACH 0. 000 0. 00
40. 00000 39. 000 1, 560. 00
0096 614- 73005 Piezo (Elec)(CL Il) CO #3 Cctober MCR 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0100 614-80385  *Runmble Strip 20, 000. 000 11, 280. 000
LF 0. 000 0.00
0. 35000 11, 280. 000 3,948. 00
0105 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
280, 000. 00000 1. 000 280, 000. 00



CONTI D C20655 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20655- BI D ESTI MATE RUN 03/ 01/ 2017
PRQJECT: NH0853- 099 ESTI MATE NO 0004 07:51: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0106 626-00100  Mbbilization (w o Autopay) 0. 000 0. 000
LS 0. 000 0. 00
700. 00000 0. 000 0. 00
0110 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0115 627-00008 Modi fi ed Epoxy Pavenent Marking 266. 000 253. 930
GAL 0. 000 0. 00
140. 00000 253. 930 35, 550. 20
0120 627-00011 Pavenent Marking Paint (Waterborne) 800. 000 554. 450
GAL 0. 000 0. 00
53. 00000 554. 450 29, 385. 85
0125 627-30405 Preforned Thernopl astic Pavenent Marking (Wrd-Synbol) 1, 019. 000 1, 019. 000
SF 0. 000 0. 00
22. 00000 1, 019. 000 22,418. 00
0130 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 400. 000 400. 000
Li ne
) SF 0. 000 0. 00
18. 00000 400. 000 7,200. 00
0135 630-00000  *Fl aggi ng 2, 000. 000 1, 935. 500
HOUR 0. 000 0. 00
25. 00000 1, 935. 500 48, 387. 50
0140 630- 00007 *Traffic Control Inspection 84. 000 84. 000
DAY 0. 000 0. 00
110. 00000 84. 000 9, 240. 00
0145 630-00012 *Traffic Control Managenent 80. 000 54. 000
DAY 0. 000 0. 00
1, 000. 00000 54. 000 54, 000. 00
0150 630- 00015 *Uni forned Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0155 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 3. 600
EACH 0. 400 240. 00
600. 00000 4.000 2,400. 00



CONTI D C20655 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20655-BI D ESTI MATE RUN 03/ 01/ 2017
PRQJECT: NHO853- 099 ESTI MATE NO 0004 07:51: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 630- 80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 600 75. 00
125. 00000 6. 000 750. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 25. 200
EACH 2.800 140. 00
50. 00000 28. 000 1, 400. 00
0170 630- 80342 *Construction Traffic Sign (Panel Size B) 107. 000 96. 300
EACH 10. 700 802. 50
75. 00000 107. 000 8, 025. 00
0175 630-80343 *Construction Traffic Sign (Panel Size C 24. 000 9. 000
EACH 1. 000 80. 00
80. 00000 10. 000 800. 00
0180 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1, 200. 00
4, 000. 00000 3. 000 12, 000. 00
0185 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 200 200. 00
1, 000. 00000 2.000 2, 000. 00
0190 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 10. 800
EACH 1. 200 60. 00
50. 00000 12. 000 600. 00
0195 630- 80390 *Channel i zi ng Devi ce (Special) 250. 000 225. 000
EACH 25. 000 625. 00
25. 00000 250. 000 6, 250. 00
0200 630-80393 *Stackabl e Vertical Panels 26. 000 23. 400
EACH 2.600 78. 00
30. 00000 26. 000 780. 00
0205 630-80520 Mobi | e Pavenent Marking Zone 5. 000 1. 000
DAY 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0210 630-85041 *Mobi | e Attenuator 85. 000 54. 000
DAY 0. 000 0. 00
500. 00000 54. 000 27, 000. 00



CONTI D C20655 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20655-BI D ESTI MATE RUN 03/ 01/ 2017
PRQIECT: NHO853- 099 ESTI MATE NO 0004 07:51: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0215 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70018 F/ A Roadway Snoot hness | ncentive 75, 000. 000 43, 316. 560
FA 0. 000 0. 00
1. 00000 43, 316. 560 43, 316. 56
0235 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 220, 000. 000 152, 049. 970
FA 0. 000 0. 00
1. 00000 152, 049. 970 152, 049. 97
0240 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 800. 000
HOUR 0. 000 0. 00
1. 00000 800. 000 800. 00
0245 700- 70025 F/' A Quality Incentive Paynent 115, 000. 000 79, 858. 180
FA 0. 000 0. 00
1. 00000 79, 858. 180 79, 858. 18
CAT 0200 CURRENT AMI  $ 4,477,976.50 % 3,500.50 % 3,743, 809. 46
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0255 620- 00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0260 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 52, 000. 00 $ 0.00% 52, 000. 00
PRQIECT TOTAL CURRENT AMI $ 4,529,976.50 % 3,500.50 % 3,795, 809. 46



